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LEMON GROVE SANITATION DISTRICT 
AGENDA ITEM SUMMARY 

Item No. __1.F__ __ 
Mtg. Date __March 15, 2016__  
Dept. __Public Works__ 

Item Title: Acceptance of the Sewer Capital Improvement Project: Lining 

Staff Contact: Mike James, Director of Public Works 

Recommendation: 

Adopt a resolution (Attachment A) accepting the Sewer Capital Improvement Project: Lining 
as complete.   

Item Summary: 

On March 17, 2015, Nu Line Technologies, Inc. was awarded Sewer Capital Improvement Project: 
Lining  (Contract No. 2015-01) with a bid amount of $189,946.46 and a project budget (including 
construction inspection and contingency) not to exceed $280,000.   

Since the project was awarded, there have been two change orders: Change Order No. 1 was 
issued after the initial cleaning and video assessment. It was discovered that approximately 38 
percent of the total linear footage was six inches in diameter rather than the eight-inches that was 
indicated in the project drawings. Due to the difficulty and manpower that was needed to install the 
smaller, six-inch liner, the contractor requested an increase of $50,510.00.  Change Order No. 2 
was issued for time and material changes at four locations, the deletion of two line items, and the 
addition of one line item.  The contractor requested a decrease of $1,267.34.  The final project 
budget, including inspection, totaled $278,708.66. 

On February 25, 2016, the City’s construction inspection consultant completed the final inspection 
of the improvements and determined the work was completed per the contract specifications.   

Staff recommends that the City Council adopt a resolution accepting the work as complete, 
authorize the City Manager to file a notice of completion with the County of San Diego, and 
authorize staff to release the retention no sooner than thirty (30) days after the notice of completion 
has been filed. 

Fiscal Impact: 

Sanitation District funds were used to fund this project.   

Environmental Review: 

 Not subject to review  Negative Declaration 

 Categorical Exemption, Section 15304  Mitigated Negative Declaration 

Public Information: 

 None  Newsletter article  Notice to property owners within 300 ft. 

 Notice published in local newspaper  Neighborhood meeting 

Attachments:

A. Resolution 





Attachment A 
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RESOLUTION NO. 2016 -  

RESOLUTION OF THE LEMON GROVE SANITATION DISTRICT ACCEPTING THE SEWER 
CAPITAL IMPROVEMENT PROJECT: LINING (CONTRACT NO. 2015-01) AS COMPLETE 

 

 

WHEREAS, on March 17, 2015, the City Council awarded the Sewer Capital 
Improvement Project: Lining (Contract No. 2015-01) to NuLine Technologies, Inc.; and 

WHEREAS, Two change orders in the total amount of $49,242.66 increased the original 
contract price from $189,946.46 to $239,189.12; and 

WHEREAS, the final project cost of $278,708.66 was allocated for this project from 
Sanitation District funds; and 

WHEREAS, on February 25, 2016, NuLine Technologies, Inc. completed the scope of 
work as defined by the original contract and change orders; and 

WHEREAS, Construction Inspection Consultants inspected all of the improvements and 
determined that NuLine Technologies, Inc. fulfilled its contractual obligations. 

NOW, THEREFORE, BE IT RESOLVED that the Sanitation District of the City of Lemon 
Grove, California hereby: 

1. Accepts the work for the Sewer Capital Improvement Project: Lining (Contract No. 
2015-01) as complete; and 

2. Authorizes the City Manager to file a notice of completion with the County of San 
Diego; and 

3. Authorizes City staff to release the retention no sooner than thirty (30) days after the 
notice of completion is filed.   

/ / / / / 
/ / / / / 


